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Summary: 
 

This agenda item informs the Board of State and Community Corrections (BSCC) of Siskiyou 

County’s ability to meet the site assurance requirement in the Assembly Bill (AB) 900 Phase II 

Request for Application – Construction or Expansion of County Jails. 
 

Background: 
 

AB 900 (Chapter 7, Statutes of 2007) provided for $1.22 billion in lease-revenue bond financing for 

the construction of county jail facilities, with the funding authority divided into two phases.  The 

Corrections Standards Authority (CSA) Board conditionally awarded Phase I funding to counties 

beginning in May 2008.  Phase II funding was awarded to counties beginning in March 2012. 
 

On October 7, 2011 CSA released the AB 900 Phase II Request for Applications – Construction or 

Expansion of County Jails, as approved by the CSA Board.  The Request for Applications identified 

a series of specific project milestone requirements (e.g., county to provide assurance that the county 

has control of a project site within 90 days of award).  Funded counties are required to meet these 

milestones, showing the progress of their construction project in the planning stages and leading up 

to actual construction.  These required project milestones, along with a project schedule submitted 

with each application, allow for a project’s progress to be tracked by BSCC staff, and subsequent 

reporting of the projects’ status to the BSCC Board.  In the case of a county’s project not meeting 

the schedule or required milestones, it allows the Board to review that county’s award status and 

take action as may be deemed appropriate. 
 

Siskiyou County received a conditional award for AB 900 Phase II financing at the September 2012 

BSCC meeting.  At the subsequent November BSCC meeting, the Board approved the County’s 

amended application.  As indicated above, within 90 days from notice of award, counties must 

provide formal assurance that they have project site control through either ownership or comparable 

long-term possession.  The 90 day period for Siskiyou County expires on February 14, 2013.  At this 

time, they are unable to meet this deadline.  See Attachment A for Siskiyou County’s request for an 

extension time of nine months to meet this requirement. 

 

 

Recommendation/Action Needed: 

 

Staff recommends the BSCC take the following actions: 

 Approve the request from Siskiyou County for an extension of nine months to comply with 

the site assurance requirement.  


